Page 1

ANOKA COUNTY TRANSPORTATION COMMITTEE AGENDA
and Meeting of the Anoka County Board of Commissioners**

Commissioners Schulte (Chair), Braastad, Look and West

Monday, October 19, 2020
8:30 A.M.
Bunker Hills Activity Center - Maple Room
550 Bunker Lake Blvd NW, Andover, MN 55304

ACTION ITEMS

Highway

1.

Consider recommending approval to enter Joint Powers Agreement #C0007773 with the
City of Coon Rapids for Project SP 002-611-036, the reconstruction of CSAH 11 (Foley
Boulevard) between CSAH 1 (East River Road) and CR 3 (Coon Rapids Boulevard) in the
City of Coon Rapids.

Consider recommending approval of 2021 Salt, Sand, and Brine fees provided by the
Highway Department to cities and townships and forward this item for consideration for the
public hearing scheduled for November 24, 2020.

INFORMATION ITEMS

Highway
3. Review and discuss the preliminary layout and design of the CSAH 14 (125th Avenue)

*k

reconstruction project from Harpers Street NE to CSAH 17 (Lexington Avenue) in the City of
Blaine.

Review and discuss the proposed 2021 County Overlay Program.
Review Corridor Updates and Project Progress.

Public Comments are welcome at this time. In consideration of others wishing to speak,
please limit comments to 2 minutes.

Actions taken by this Committee do not bind the County Board. In addition to the County Commissioners appointed to
this committee, additional County Commissioners may attend. Non-committee Commissioners may choose to
participate in the discussions and/or ask questions, but they will not vote on any item, nor will they agree to take a
specific action on business conducted by the committee. If their attendance and limited participation in the committee
meeting is considered a meeting of the County Board, this shall serve as notice of a County Board meeting. This shall
also serve as notice of a County Board Meeting for any committee comprised of four or more members of the Board.
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A October 19, 2020

TRANSPORTATION DIVISION

ACTION REQUESTED Consider recommending approval to enter Joint Powers Agreement (JPA)
#C0007773 with the City of Coon Rapids for Project SP 002-611-036, the

reconstruction of CSAH 11 (Foley Boulevard) between CSAH 1 (East River
Road) and CR 3 (Coon Rapids Boulevard) in the City of Coon Rapids.

BACKGROUND The project improvements include reconstructing the existing 4-lane
undivided Foley Boulevard to a 4-lane divided roadway with turn lanes,
multi-use trail, and an overpass at the Burlington Northern Railroad track.
The project will improve public safely and reduce traffic congestion on CSAH
11 by constructing a bridge over the BNSF railroad.

The attached JPA includes details pertaining to project construction cost
share responsibilities for each agency, infrastructure maintenance
responsibilities, and other shared responsibilities required to complete the
proposed project.

The project is scheduled to begin construction in 2021.

PREVIOUS ACTION 05/06/2013 - TIGER Grant submittal discussion

TAKEN 11/17/2014 - Approval of Resolution #2014-TR43, authorization to apply
for federal funding through the 2014 Met Council Regional Solicitation
07/01/2016 — Approval of Resolution #2016-TR14, authorization to apply
for federal funding through the 2016 Met Council Regional Solicitation
10/01/2018 - Approval to enter into Agreement #C0006857 with TKDA for
consultant design services

11/19/2018* - Discuss TH 610 Entrance and Exit Ramp options at CR 3 and
CSAH 1

04/23/2019** - Approval of Resolution #2019-TR12 authorizing the
preparation of a highway ROW plat

04/23/2019** - Approval of Resolution #2019-TR13 authorizing the
acquisition of ROW

02/02/2020 - Authorize the County Engineer to negotiate Joint Powers
Agreement with the City of Coon Rapids.

07/14/2020 - Approval to enter utility relocation agreement with GRE &
Connexus Energy.

08/31/2020* — Purchase wetland credits.

* Informational Item Only
**Chair Report

COMMENTS The City approved the attached JPA at their October 7" Council meeting.

RECOMMENDATIONS Recommend Approval.
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JOINT POWERS AGREEMENT
FOR THE RECONSTRUCTION OF COUNTY STATE AID HIGHWAY 11
FOLEY BLVD OVER BNSF RAILWAY
IN THE CITY OF COON RAPIDS, MN
(SP 002-611-036, SAP 114-020-055, CP 18-27)

THIS AGREEMENT is made and entered into this ___ day of , 2020 by and
between the County of Anoka, a political subdivision of the State of Minnesota, 2100 Third Avenue,
Anoka, Minnesota 55303, hereinafter referred to as "County", and the City of Coon Rapids, 11155
Robinson Drive, Coon Rapids, MN 55433, hereinafter referred to as "City".

WITNESSETH

WHEREAS, the parties to this agreement agree it is in the best interest of the traveling public to
construct a grade separation project on County State Aid Highway 11 (Foley Blvd) from CSAH 1 (East
River Rd) to CR 3 (Coon Rapids Blvd) and,

WHEREAS, said parties mutually agree that the intersection of CSAH 11 and BNSF Railway is
in need of grade separation; and,

WHEREAS, the County has prepared design plans for the grade separation project on CSAH 11
(Foley Blvd) at the BNSF Railway crossing north of CSAH 1 (East River Rd) in accordance with Anoka
County and the Minnesota Department of Transportation standards to a staff approved layout condition;
and,

WHEREAS, Anoka County has jurisdiction over County State Aid Highway 11; and,

WHEREAS, the parties agree that it is in their best interest that the cost of said project be shared;
and,

WHEREAS, Minn. Stat. § 471.59 authorizes political subdivisions of the state to enter into joint
powers agreements for the joint exercise of powers common to each.

NOW, THEREFORE, IT IS MUTUALLY STIPULATED AND AGREED:
L. PURPOSE

The parties have joined together for the purpose of reconstructing the roadway, drainage, trail, pedestrian
overpass, bridge and traffic control systems as well as other utilities on CSAH 11 (Foley Blvd) at the
BNSF Railway crossing north of CSAH 1 (East River Rd); as described in the design plans. The County
project number for the reconstruction is SP 002-611-036 and the City project number is SAP114-020-
055/CP 18-27. Said engineering plans are filed in the office of the Anoka County Highway Department
and incorporated herein by reference.

The parties to this Joint Powers Agreement (JPA) agree in principle that construction of County State
Aid Project No. 002-611-036, a grade separation project on CSAH 11 (Foley Blvd) at the BNSF
Railway crossing is in the best interest of the traveling public and that the Preliminary Layout as shown
in Exhibit “A” defines the preliminary design of the Project.
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It is agreed that the Exhibit “A” Layout dated May 28", 2020 has been reviewed and accepted by the
parties and is suitable for preparation of final construction documents. Any significant changes made
hereafter to the design as presented in the Exhibit “A” Layout will require approval by the parties as an
amendment to this JPA. These same changes will require a change in the cost share to include any
additional design engineering costs that may occur.

II. METHOD

The County shall cause the construction of Anoka County Project SP 002-611-036, City project numbers
CP 18-27 and SAP 114-020-055.

IMPROVEMENTS:

It is agreed by the parties that beginning in 2021, CSAH 11 will be constructed into a grade separated
four-lane section with concrete median to the extent shown in “Exhibit A”.

INTERSECTIONS:

As agreed by the parties, improvements to the following intersections have been incorporated in the
Exhibit “A” Layout design:

CSAH 11/ CSAH 1: Full Access Signal

CSAH 11/ Norway Street Ave: Full Access Signal
CSAH 11 /95" Ln: Right-In Only

CSAH 11 /96" Ave: Right-In Right-Out

CSAH 11/ CR 3: Full Access Signal (Revision)

RIGHT OF WAY:

The parties agree that the County will acquire all necessary right-of-way and easements for the Project
not including the needed right-of-way for Norway Street from parcels #63, 64, 64TE-2, and 64PE of
right-of-way plat # 100. Acquisition of any additional right-of-way and/or easements needed for
improvements to the City street intersections, beyond what is defined as needed in Exhibit “A”
(excluding backage road) Layout will be the responsibility of the City and all costs for this acquisition
will be paid for by the City including appraisals and relocation services if needed. It is agreed by the
parties that all necessary right of way and easements will be in legal possession of the County prior to
acceptance of bids for the project. Any City owned property or easements required for the construction
will be conveyed to the County at no cost, with the exception of the ponding on parcel #39PE, which
will include a future right-in right-out access onto Coon Rapids Blvd.

TRAFFIC SIGNALS:

The parties agree that two new traffic control signal systems will be constructed with this project. One at
CSAH 11/CSAH 1 and one at CSAH 11/ Norway Street. The parties agree that the traffic control signal
system at CSAH 11/CR 3 will be revised as part of this project. The County and City have agreed that
the traffic signals shall be split differently than the standard cost share, and splits are shown below:

CSAH 11 @ CSAH 1 — 0% City; 100% County with the City paying 100% of EVP construction costs.
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CSAH 11 @ Norway Street — 100% City, 0% County with the City paying 100% of EVP construction
costs.

CSAH 11 @ CR 3 — 0% to the City; 100% to the County with the City paying 100% of EVP
construction costs.

Following construction, the County will be 100% responsible for all ongoing traffic signal maintenance
for the signals at CSAH 11 and CSAH 1 and for CSAH 11 and CR 3. The City will reimburse the

County 100% of all ongoing EVP maintenance, and be 100% responsible for all luminaire maintenance
and the ongoing supply of electrical power for the three traffic signal systems associated with this JPA.

The City and County have agreed to split the ongoing maintenance of the traffic signal at CSAH 11 and
Norway Street at a rate of 50% City and 50% County until such time that the signal meets warrants, and
then maintenance will be the County’s responsibility. Additionally, the City will reimburse the County
100% of all ongoing EVP maintenance costs and be 100% responsible for all luminaire maintenance and
the ongoing supply of electrical power for the three traffic signal systems associated with this JPA.

DRAINAGE:

The City shall pay for a percentage of the cost of the storm sewer system, including the detention basins
and their outlet structures. The City portion of the cost is based on contributing flow through the storm
sewer system to the detention basin determined by the product of contributing area and runoff
coefficient.

SIDEWAILK:

The parties agree that the construction of the sidewalk along the both sides of the roadway is eligible for
federal funds and that the City will be responsible for the local match in areas where no sidewalk exists
and the County will be responsible for the local match where a sidewalk currently exists. The sidewalk
locations have been agreed to by the City. If the locations change in the future, the additional costs
associated with this change will be the responsibility of the City.

The parties understand that the cost for the sidewalk includes concrete surfacing, aggregate base,
excavation (including muck excavation), borrow material (granular and topsoil), and turf establishment.
The parties agree that the County also pays for the design of the sidewalk, the additional right of way
and easements required to construct the sidewalk at the proper location, and any removal items required
to construct the sidewalk.

TRAFFIC CONTROL:

The parties understand and agree that portions of CSAH 11 may be closed to thru traffic during
construction, access for local traffic will be maintained during construction. The parties agree and
understand the cost share for traffic control for the City shall be a prorated share based on the City
project cost divided by the total project cost.

DRIVEWAYS:

The parties agree that all driveways affected (excluding those identified for removal) by the Project will
be reconstructed in kind at 100% project cost with the cost of any upgrades requested by the City, including
concrete aprons, to be the sole responsibility of the City.

3



Page 6
Anoka County Contract No. C0007773

LANDSCAPING/STREETSCAPING:

The parties agree that if the City wishes to include landscaping or streetscape features in the project, they
shall be designed in accordance with Anoka County Highway Department Landscape/Streetscape
Guidelines. The City shall supply the signed plans, specifications, and estimated quantities (using
MnDOT Item Numbers) and cost for the proposed landscape/streetscape. The total cost of the design as
well as the construction cost above standard median cost will be at the expense of the requesting City. All
construction documents must be submitted to the County by October 31, 2020. Future maintenance of
any landscaping/streetscaping will be the sole responsibility of the City.

RETAINING WALLS
The parties agree that if the City wishes to include aesthetic treatment to any retaining walls any
construction cost above standard cost will be at the expense of the requesting City.

UTILITIES:

The parties agree that the Exhibit “A” Layout does not include specific proposed utility locations, as those
will be determined as the design process evolves. The utility design for this project is included in the
construction documents prepared by TKDA and dated 8-7-2020. The City and County will continue to
work in good faith through final revisions to these plans prior to project letting. Any utility features
requested by the City outside of the current scope of the project will be the responsibility of the City to
design which will then be incorporated into the project bid documents. The cost of the design of these
additional features shall be the responsibility of the City and so shall be the cost for any relocations.

The City’s design of any additional utility features are to include signed plans, specifications, and
estimated quantities (using MnDOT Item Numbers) and costs. All construction documents must be
submitted to the County by November 15, 2020.

PERMITS:

The parties agree that the County will secure all necessary permits for this Project. The City agrees to
coordinate with the County in securing the permits required by the Coon Creek Watershed District, City
permits, as well as any other permits that may be required. The County also requests that the City
inform the County of any ordinances or City regulations that affect construction at the time of the
signing of this JPA (e.g. setbacks, tree clearing ordinances, or any other City ordinances). The County
will share any special design features required by the Coon Creek Watershed District to allow for input
on those required features as they may impact future maintenance costs for the City.

II1. COSTS

The contract costs of the work, or if the work is not contracted, the cost of all labor, materials, normal
engineering costs and equipment rental required to complete the work, shall constitute the “actual
construction costs" and shall be so referred to herein. "Estimated construction costs" are good faith
projections of the costs, which will be incurred for this project. Actual costs will vary and those will be
the costs for which the relevant parties will be responsible.

The estimated construction cost of the total project is $23,110,000.00.
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Federal funds available for the Project are capped at $10,304,296.00. The federal funds shall be split based
on the ratio of eligible cost incurred by each party to the total eligible project cost. Eligible costs are the
costs of items that can participate in federal funding as shown on Exhibit B. It should be noted that the
cost of the construction of Norway Street and the right-turn lane on CR 3 is to be split between the City
and the County. The City will acquire the needed right-of-way from parcels 63, 64, 64TE-2, and 64PE
from recorded right of way plat #100.

The total estimated construction cost to the City is $2,888,600 (prior to application of federal funds
available). After federal funding percentage is applied, the cost to the City for their share of the
construction items of the Project is $1,732,029 ($2,888,600, minus $1,156,571, the federal funds available
to the City).

The City participation in construction engineering will be at a rate of eight percent (8%) of their designated
construction share of $2,888,600. The estimated cost to the City for construction engineering is $231,088.
In summary, the total City share of this project is $3,119,688 (includes construction and construction
engineering costs). The total cost to the City after federal funds have been applied including construction
engineering is * $1,963,117 (see summary below).

*($2,888,600 — $1.156.,571 + $231.088 = $1,963.117. note: construction engineering costs are not
federally eligible)

Upon award of the contract, the City shall pay to the County, upon written demand by the County, ninety
five percent (95%) of its portion of the cost of the project estimated at $1,864,961. Prior to billing, this
estimate will be updated by the County to reflect the actual bid prices as awarded. An updated cost
estimate shall be provided to the City at the time of billing. The City's share of the cost of the project shall
include only construction and construction engineering expense and does not include engineering design
and administrative expenses incurred by the County.

After final completion of the project and no sooner than October 1%, 2021, the City's share of the
construction cost will be based upon actual construction costs. If necessary, adjustments to the initial
ninety five percent (95%) charged will be made in the form of credit or additional charges to the City's
share. Also, the remaining five percent (5%) of the City's portion of the construction costs shall be paid.

The County agrees to submit to the City for review final quantities and cost within one year of project
substantial completion. Any change orders significantly impacting the City cost share will be discussed
with the Public Works Director or their staff, so they are aware of the cost implications. The County
reserves the right to move forward on change orders without City consent to complete the project but will
in good faith work with the City to inform them timely of needed change orders and allow for input.

IV.  TERM /TERMINATION

This Agreement shall become effective immediately upon execution and will remain in effect until the
Project and all restoration activities are completed, with exception of the ownership and maintenance
provisions within this Agreement which shall continue indefinitely.

V. DISBURSEMENT OF FUNDS

All funds disbursed by the County or City pursuant to this Agreement shall be disbursed by each entity
pursuant to the method provided by law.
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VI.  CONTRACTS AND PURCHASES

All contracts let and purchases made pursuant to this Agreement shall be made by the County in
conformance to the State laws.

VII.  STRICT ACCOUNTABILITY

A strict accounting shall be made of all funds and report of all receipts and shall be made upon request by
either party. Prior to City payment to the County, Anoka County shall provide the City a copy of all cost
participation documents submitted to MnDOT State Aid to assist the City in their application for MSA
funding.

VII. SIGNALIZATION POWER

The City shall at their sole expense, install and cause the installation of an adequate electrical power source
to the service cabinet for all the previously mentioned CSAH 11 traffic control signal systems including
any necessary extension of power lines. The City shall be the lead agency in this matter. Upon completion
of said traffic control signal installations, the ongoing cost of the electrical power to the signals shall be
the sole cost and expense of the City.

IX. MAINTENANCE

A. Maintenance of the completed watermain, sanitary sewer, storm sewer (except catch basins,
catch basin leads, and sump structures within the county roadway, (i.e. within the curb lines),
and detention basins (including ponds and their outlet structures, and grit chambers/collectors
outside the roadway) shall be the sole obligation of the City. Maintenance of all storm sewer for
Norway Street shall be the sole obligation of the City.

B. Maintenance of the sidewalk and trail along CSAH 11 shall be the responsibility of the City. The
City shall be responsible for general routine maintenance, such as sweeping, clearing, plowing,
trash removal and other incidental items. Additionally, the City shall be responsible for long-
term maintenance, such as crack sealing and replacement of the trail.

C. Maintenance of crosswalk pavement markings shall be the responsibility of the City and the
County. The County will be responsible for the maintenance of the crosswalk pavement marking
for the crossings at the signalized intersections. The City will be responsible for all crosswalk
pavement markings for any trail/sidewalk crossings at all City streets.

D. Maintenance of streetlights and cost of electrical power to the streetlights shall be the sole
obligation of the City. The City will be responsible for long-term maintenance and replacement
of the complete street light system including items such as: poles, fixtures, luminaires, and
control cabinets.

E. Maintenance of the completed traffic control signal and signal equipment at the intersection of
CSAH 11/Norway Street shall be split at a rate of 50% City and 50% County until such time that
the signal meets warrants, and then maintenance obligations will follow County signal
maintenance practices. The signals at and CSAH 11/CSAH 1 and CSAH 11/CSAH 3 shall be
the sole obligation of the County consistent with County signal maintenance practices.
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F. The County shall maintain the said traffic signal controllers, traffic signal and pedestrian
indications, loop detectors and associated wiring of the said traffic control signals at the sole
obligation of the County except as noted above in paragraph E where the City and County have
agreed to split these costs at a rate of 50% City and 50% County until such time that the signal
meets warrants.

G. Timing of the completed traffic control signal shall be determined by the County.
H. Only the County shall have access to the controller cabinets.
I.  The traffic control signals shall be the property of the County.

J. The City shall be responsible for maintenance of the luminaries, luminaire relamping, and
luminaire painting.

K. All maintenance of the EVP System shall be completed by the County. The City shall be billed
by the County on a quarterly basis for all incurred costs as well as any maintenance costs for the
signal system located at CSAH 11 and Norway Street as described in paragraph E above.

L. EVP Emitter Units may be installed on and used only by Emergency Vehicles responding to an
emergency as defined in Minnesota Statutes §169.011, Subdivision 3, and §169.03. The City
shall provide a list to the County Engineer, or the County's duly appointed representative, of all
such vehicles with emitter units on an annual basis.

M. Malfunctions of the EVP System shall be immediately reported to the County.
All timing of said EVP System shall be determined by the County.

O. In the event said EVP System or components are, in the opinion of the County, being misused,
or the conditions set forth are violated, and such misuse or violation continues after receipt by
the City, written notice thereof from the County, the County shall remove the EVP System. Upon
removal of the EVP System pursuant to this paragraph, the field wiring, cabinet wiring, detector
receiver, infrared detector heads and indicator lamps and all other components shall become the
property of the County.

X. NOTICE

For purposes of delivery of any notices herein, the notice shall be effective if delivered to the County
Administrator of Anoka County, 2100 Third Avenue, Anoka, Minnesota 55303, on behalf of the County,
and to the City Manager of Coon Rapids, 11155 Robinson Drive, Coon Rapids, MN 55433, on behalf of
the City.

XI.  INDEMNIFICATION

The City and County mutually agree to indemnify and hold harmless each other from any claims, losses,
costs, expenses or damages resulting from the acts or omissions of the respective officers, agents, or
employees relating to activities conducted by either party under this Agreement.
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XII.  ENTIRE AGREEMENT REQUIREMENT OF A WRITING

It is understood and agreed that the entire agreement of the parties is contained herein and that this
Agreement supersedes all oral agreements and all negotiations between the parties relating to the subject
matter thereof, as well as any previous agreement presently in effect between the parties to the subject
matter thereof. Any alterations, variations, or modifications of the provisions of this Agreement shall be
valid only when they have been reduced to writing and duly signed by the parties.

XIII. COUNTERPARTS

This Agreement may be executed in any number of counterparts, each one of which shall be
deemed to be an original, but all such counterparts together shall constitute one and the same instrument.
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IN WITNESS WHEREQF, the parties of this Agreement have hereunto set their hands on the dates written
below:

COUNTY OF ANOKA CITY OF COON RAPIDS
By: By:
Rhonda Sivarajah Jerry Koch
County Administrator Mayor
Dated.: Dated.:
By:
Matt Stemwedel
City Manager
Dated:
RECOMMENDED FOR APPROVAL:
By: By:
Joe MacPherson, P.E. Tim Himmer
County Engineer Public Works Director
Dated: Dated:
APPROVED AS TO FORM AND EXECUTION:
By: By:
Christine Carney David Brodie
Assistant County Attorney City Attorney
Dated: Dated:
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EXHIBIT “A”

Layout
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EXHIBIT “C”

FOR PROJECTS CONSTRUCTED IN ANOKA COUNTY

ITEMS COUNTY SHARE CITY SHARE
Concrete Curb & Gutter 50% 50%
Concrete Curb & Gutter for Median and Center Island Construction 100% 0%
Concrete Median 100% 0+
Concrete Sidewalk 0% 100%
Concrete Sidewalk Replacement 100% 0%
Bikeways 0% 100%
Bikeway Replacement 100%, 0%
Unless existing trail not placed at edge of R/W

Construction or Adjustment of Local Utilities 0% 100%
Grading, Base and Bituminous 100% 0%
Storm Sewer based on state aid letter*? based on state aid letter*?
Driveway Upgrades 100%, in-kind 100%, of up-grades
Traffic Signals, new (communities larger than 5,000) ¥ the cost of its the cost of its legs of

w/ State Aid approved SJR legs of the intersection the intersection plus %2

the cost of the County legs
of the intersection

Traffic Signals, replacement (communities larger than 5,000) the cost of its legs of the cost of its legs of
w/ State Aid approved SJR the intersection the intersection

Traffic Signals, new & replacements (communities less than 5,000) 100% 0%
w/ State Aid approved SJR

Traffic Signal, w/o State Aid approved SJR 0% 100%

EVP 0% 100%

Engineering Services *3 *3

Right-of-Way 100%™ 0%

Street Lights 0% 100%

Noise Walls 100%, if not previously notified™ 100%, if previously notified™

*1 . The County pays for 100% of Standard Median Design such as plain concrete. If a local unit of government requests decorative
median such as brick, stamped concrete, or landscaping, the local unit will pay the additional cost above the cost of standard
median.

*2 In the event no State Aid is being used, or in the event the state aid letter does not determine cost split percentages, drainage cost

shares will be computed by the proportion of contributing flow outside the County right of way to the total contributing flow.

*3 Engineering shall be paid by the Lead Agency except that any participating agency will pay construction engineering in the amount
of 8% of the construction costs paid by that agency.

*4 In the event that the Township or City requests purchase of right-of-way in excess of those right-of-ways required by County
construction, the Township or City participates to the extent an agreement can be reached in these properties. For instance, a
Township or City may request a sidewalk be constructed alongside a County roadway which would require additional right-of-way, in
which case the Township or City may pay for that portion of the right-of-way. Acquisition of right-of-way for new alignments shall be
the responsibility of the Township or City in which the alignment is located. This provision may be waived by agreement with the
County Board if the roadway replaces an existing alignment and the local unit of government takes jurisdiction of that existing
alignment. In addition, any costs, including right-of-way costs, incurred by the County because a Township or City did not acquire
sufficient right-of-way during the platting process or redevelopment process as requested by the County shall be paid by the
Township or City.

*5 Notification includes any letter to the agency indicating that noise will potentially be an issue in the future, likely received during the
Plat Review Process. Maintenance shall be the responsibility of the agency paying for the initial installation. When the County is the
responsible agency, it shall pay 100% of Standard Noise Wall Cost. If a local agency requests decorative noise walls, the
requesting agency will pay the additional cost above the cost of standard noise wall.
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TRANSPORTATION DIVISION

ACTION REQUESTED Consider recommending approval of 2020-2021 Salt, Sand, and Brine fees
provided by the Highway Department to cities and townships and forward
this item for consideration for the public hearing scheduled for November
24, 2020.

BACKGROUND The salt, sand and brine fees are reviewed and updated annually to account
for material cost differences, changes in labor costs to prepare and handle
the materials, and delivery costs.

See attached memo.

PREVIOUS ACTION Reviewed annually.
TAKEN

COMMENTS

RECOMMENDATIONS Approval.
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Anoka County

FINANCE & CENTRAL SERVICES DIVISION

Enriching Community | Quality Service | Financial Integrity

TO: Transportation Committee

FROM: Yvonne Kirkeide, Accounting Manager

DATE: October 9, 2020

RE: 2021 Proposed Salt, Sand and Brine Fees

Based on the current price of salt and upon current average labor rates for Heavy

Equipment Operators for the Anoka County Highway Department, the 2021 Salt,
Sand and Brine prices will change effective January 1, 2021 as follows:

2021 PROPOSED FEES

BUNKER SHOP OUTSHOP

REG. SALT $65.12/TON REG. SALT $73.86/TON
TREATED SALT $71.09/TON TREATED SALT $79.83/TON
SAND $9.62/TON NA

100% BRINE $0.09/GAL

100% AMP $2.29/ GAL NA

80% BRINE/20% AMP $0.53/GAL
2019-2020 FEES

BUNKER SHOP OUTSHOP

REG. SALT $83.19/TON NA

TREATED SALT $89.17/TON TREATED SALT $97.94/TON
SAND $9.61/TON NA

100% BRINE $0.11/GAL
80% BRINE/20% AMP $0.54/GAL

70% BRINE/30% BEET HEET NA

$0.40/GAL
2018-2019 FEES
BUNKER SHOP OUTSHOP
REG. SALT $60.76/TON NA
TREATED SALT $66.74/TON TREATED SALT $77.09/TON
SAND $17.72/TON NA
2017-2018 FEES
BUNKER SHOP OUTSHOP
SALT $59.08/TON SALT $69.37/TON
SAND $17.40/TON NA

Additionally, an Administration fee of 7 2% will be charged.
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October 19, 2020

TRANSPORTATION DIVISION

16

ACTION REQUESTED

Review and discuss the preliminary layout and design of the CSAH 14 (125
Avenue) reconstruction project from Harpers Street NE to CSAH 17
(Lexington Avenue) in the City of Blaine.

BACKGROUND

Anoka County, in cooperation with the City of Blaine, is preparing plans to
reconstruct CSAH 14 from Harpers Street NE to CSAH 17 during the 2022
construction season. Currently, CSAH 14 is a 2-lane undivided roadway,
with a current traffic volume of 16,300 veh/day. CSAH 14 is a vital east-
west corridor that stretches from US Highway 10 in the City of Coon Rapids
to the east county line in the City of Lino Lakes.

Proposed project improvements include expanding CSAH 14 from a rural 2-
lane roadway to a divided 4-lane urban roadway with concrete curb and
gutter, pedestrian facilities, drainage system enhancements, and ADA
improvements. In addition, the current draft layout also proposes the
installation of a new traffic control signal system at the intersection of
Legacy Creek Parkway NE. The installation of said signal system is
dependent upon the results of a traffic signal warrant analysis.

To facilitate the construction of the proposed project, right-of-way
acquisition is required, along with wetland impact mitigation.

To date, due to COVID-19 and protecting public safety, no public meetings
have occurred. However, Anoka County Highway staff will be attending the
City of Blaine Council workshop on October 19" to discuss the proposed
project improvements, and are preparing to conduct a virtual public
meeting in mid-November of this year.

The estimated project cost is $4,700,000.

PREVIOUS ACTION
TAKEN

None.

COMMENTS

RECOMMENDATIONS

7.

S
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October 19, 2020

TRANSPORTATION DIVISION

ACTION REQUESTED

Review and discuss the proposed 2021 County Overlay Program.

BACKGROUND

Anoka County Highway staff conducts a formal evaluation of our roadway
system’s pavement condition every other year through the use of a pavement
rating van via MnDOT State Aid. In addition, our staff continually monitor
and report any issues regarding pavement condition throughout the year.

This year, we have reviewed our pavement condition data and staff
observations to develop a list of roadway preservation project candidates in
need of a pavement reclamation and overlay, simple overlay, or mill and
overlay, in order to preserve and prolong the life of our highway system.

As noted in the attached list of projects, CSAH 7 between US Hwy 10 and CSAH
116 (Bunker Lake Boulevard) has been revised from a reconstruction project
to an overlay for 2021. The purpose of this change was to provide additional
time to analyze the long-term needs along the corridor, provide adequate
time to obtain comments and consensus from the public and City of Anoka,
and acquire the necessary right-of-way to complete a corridor reconstruction
project.

In addition to the CSAH 7 mill and overlay project, Anoka County Highway
staff have been working closely with MnDOT, the City of Anoka, and the City
of Ramsey to determine the necessary improvements along CSAH 116
(Bunker Lake Blvd) between CSAH 83 (Armstrong Boulevard) to CSAH 57
(Sunfish Lake Boulevard) to carry the forecasted increase in traffic during the
construction of the US Hwy 10/169 improvements in the City of Anoka
between 2022 and 2024. As we finalize plans to help mitigate the
construction traffic over the next several years, we have included this
segment of Bunker Lake Blvd in the 2021 overlay program.

Over the past several years, Anoka County has coordinated with our local
agency partners to incorporate improvements to their facilities when
appropriate. To facilitate the inclusion of local agency improvements on
future overlay projects, the 3-year overlay program will be shared with our
local partners, which will provide them with additional time to assess their
facility needs and budget accordingly.

The budget for 2021 is $9.2M.

PREVIOUS ACTION
TAKEN

COMMENTS

The draft 3-year overlay program map will be provided at the meeting.

RECOMMENDATIONS
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JOB #1462
2021 OVERLAY LIST e
Project # Job # Road # Road Name From To Length Project Location Approx. Cost Work Type
SAP 002-607-026 1398 CSAH 7 7th Ave Buchanan St 600' N of 38th Ln 1:75 Anoka $431,000.00 Mill & Overlay
SAP 002-612-019 1480 CSAH 12 109th Ave NE Flanders Ct NE CSAH 17 1:35 Blaine $560,000.00 Reclaim & Overlay
SAP 002-618-033 1440 CSAH 18 Crosstown Blvd NE Soderville Dr NE CSAH 18 3.77 Ham Lake $2,100,000.00 Reclaim & Overlay
SAP 002-624-028 1471 CSAH 24 Jarvis St NW 350' S of 213th Ave NW 740' N of 213th Ave NW 0.11 Nowthen $40,000.00 Bypass Lane
SAP 002-624-029 1484 CSAH 24 237th Ave NE/Fawn Lake Dr NE TH 65 Fawn Lake Dr NE 321 East Bethel $1,130,000.00 Reclaim & Overlay
SAP 002-658-001 1485 CSAH 58 181st Ave NW CSAHS CSAH 78 1.98 Oak Grove & Andover $680,000.00 Reclaim & Overlay
SAP 002-702-002 1486 CSAH 102 57th Ave NE Main St NE TH 47 0.23 Fridley $160,000.00 Mill & Overlay
SAP 002-635-013 1490 CSAH 35 OLD Central Ave NE 81st Ave TH 10 0.85 Spring Lake Park $230,000.00 Mill & Overlay
20-20-60 1469 CR 60 Constance Blvd NE 500" W of Tippecanoe St 500' E of Tippecanoe St 0.19 Ham Lake $135,000.00 Right Turn Lanes
21-12-65 1488 CR 65 Viking Blvd NW West County Line Baugh St 0.47 Nowthen $255,000.00 Reclaim & Overlay
21-10-72 1468 CR 72 Rum River Blvd NW 500' N of 235th Ave 400' W of Yukon St 1.20 St. Francis $650,000.00 Reclaim & Overlay
21-13-74 1489 CR 74 217th Ave NE/215th Ln NE Durant St CSAH 22 2.23 East Bethel & Linwood $765,000.00 Reclaim & Overlay
CSAH 22 Viking Blvd NW Yalta St NE Isetta St NE - East Bethel $100,000.00 Right Turn Lanes
CSAH 52 Radison Rd 105th Ave Naples St NE 2.52 Blaine $1,450,000.00 Profile Mill & Overlay
CSAH 116 Bunker Lake Blvd Armstrong Blvd NW Sunfish Lake Blvd NW 2.40 Ramsey $1,400,000.00 M&O, R&O or Combination
Total:  $10,086,000.00

10/14/2020
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A October 19, 2020

TRANSPORTATION DIVISION

IiCT/ON REQUESTED | Engineering Section Updates (Construction, Design, and Right-of-Way) |

CONSTRUCTION ENGINEERING

CSAH 8 (Osborne Road) from TH 47 to TH 65 - This project, commonly referred to as a “road diet”,
includes reconfiguring the corridor from a 4-lane section to a 3-lane section with pedestrian
enhancements.

UPDATE - The contractor has installed new drainage structures and completed concrete curb and
gutter removals on the westbound lane. The week of October 12", the contractor will finish
installing new storm sewer drainage structures, new curb & gutter and prep for the bituminous trail
installation. This project is scheduled to be completed by November 19". Due to staged
construction, expect traffic delays. This project is approximately 60% complete.

CSAH 12 (Pedestrian Ramp Project at the intersections of 4t Street NE, 5t Street NE, and 6 Street
NE) - This project consists of removing and replacing the existing pedestrian ramps at the above
intersections to meet current Americans with Disabilities Act (ADA) current standards. The work
consists of removing portions of the concrete ramps, concrete curb and gutter, and bituminous
pavement to meet the required grades/slopes of the areas as pedestrians approach the
intersections. The project is focusing on giving small businesses who typically don’t conduct
government work an opportunity to learn about constructing ADA work. Each intersection will be a
separate project and will be quoted/bid separately to properly size/scope these projects for small
businesses. The County has partnered with MnDOT and the City of Blaine for this work.

UPDATE — This project is in the final stage of the project, with minor punch list items to be
completed by the contractor. There have been no significant contract quantity changes to date. This
project is approximately 99% complete.

CSAH 14 (Main Street) Eastbound from CSAH 9 (Round Lake Boulevard) to Highway 10; CSAH 9
(Round Lake Boulevard) Northbound from CSAH 14 (Main Street) to Highway 10; and CSAH 116
(Bunker Lake Boulevard) Eastbound from CSAH 9 (Round Lake Boulevard) to CSAH 78 (Hanson
Boulevard) - This project is a pavement micro-surfacing project where a thin layer of bituminous is
constructed over the top of the existing pavement surface to fill in rutting, depressions, irreqularities
and other pavement surface deformities, in order to improve the smoothness and performance of
the roadway longevity. After completion the roadway surfacing, the pavement messages and lines
will be repainted.

UPDATE - Punch list items have been completed and this project is ready to be closed out. This
project is 100% complete. There have been no significant contract quantity changes to date.

CSAH 14 (125™ Avenue) from Aberdeen Street to CSAH 52 (Radisson Road) in the City of Blaine —
This project includes the reconstruction of the existing 4-lane undivided roadway section to include
raised concrete median channelization, curb and gutter, associated drainage and ponding
improvements, and pedestrian accommodations.

UPDATE — This project is fully open to traffic, with minor punch list work to be completed in the
month of October 2020. This project is 99% complete.
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CSAH 52 (Radisson Road) at Xylite Street — This intersection will be signalized and reconfigured to
accommodate additional width necessary for vehicle traffic. SRF Consulting Group is responsible for
delivery. Construction is targeted for Fall 2020 or Spring 2021.

UPDATE - This project is in Stage 2 of 3 Stages. The contractor has installed new curb & gutter and
completed the installation of new drainage structures. The week of October 12, the contractor will
install new signal bases in the NW & SW quads of the intersection. Stage 2 work is anticipated to be
completed the week of October 12, Traffic control will be switched to stage 3 the week of October
19, There have been no significant contract quantity changes to date. This project is 60%
complete.

CSAH 78 (Hanson Boulevard) from Jay Street/139™ Avenue to CSAH 18 (Crosstown Boulevard) in
the City of Andover — The purpose of this project is to expand Hanson Boulevard between Jay
Street/139" Avenue and Crosstown Boulevard to a 4-lane divided roadway.

UPDATE - No changes to report from last update. This project is 99% complete, with minor clean-up
yet to be done. Significant quantity changes include increased overruns of Muck Excavation
$67,930.20 and Granular Borrow (LV) 524,579.88.

CSAH 78 (Hanson Boulevard) from CSAH 11 (Northdale Boulevard) to CSAH 14 (Main Street) in the
City of Coon Rapids - This project includes the reconstruction of Hanson Boulevard between
Northdale Boulevard and Main Street. The reconstruction will include the installation of raised
medians and turn lanes. It will also incorporate the replacement of the signal system at 121
Avenue.

UPDATE - No changes to report from last update. There have been no significant contract quantity
changes to date. This project is 99% complete, with minor clean-up yet to be done.

CSAH 78 (Hanson Boulevard) Railroad Grade Separation in the City of Coon Rapids - This project
will grade separate Hanson Boulevard, an existing 4-lane divided roadway, over the Burlington
Northern Sante Fe (BNSF) Railroad.

UPDATE - During final inspection, an issue with the moment slab/sidewalk adjacent to the NW
retaining wall was determined to be deficient. The contractor and its suppliers are working with the
County and a structural engineering consultant to engineer a design solution to repair the
deficiency. The proposed repair is to remove a portion of the moment slab/sidewalk and replace the
moment slab/sidewalk with a new structure. Major contract overages include: increased depth of
12” piling at an approved cost of 5182,855.79 (CO#6); welding of 12” piling at an approved cost of
$27,269.60 (CO#13); increased depth of 16” piling at an approved cost of $151,457.80 (CO#4);
increase in cost to convert watermain type for $12,315.23 (CO#14); increase in cost for watermain
work changes 5264,884.13 (CO#2); and increase costs for drainage structures $129,615.50 (CO#5) to
date.

CSAH 1 (Coon Rapids Boulevard) - This project is being led by City of Coon Rapids, in conjunction
with the City of Coon Rapids redevelopment east of Egret Boulevard to the split at Coon Rapids
Boulevard & East River Road.

UPDATE - This project is fully open to traffic. Landscaping is scheduled to be installed in the spring
of 2021. Please see the City of Coon Rapids website for more information:
https://www.coonrapidsmn.qov/CivicSend/ViewMessage/message/110813

D
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Hornsby Street and Hwy 97 in the City of Columbus — this project is a realignment of Hornsby Street
north of Highway 97 and includes a new signal system at the intersection.

UPDATE — No change since the last report. The underground utility company has relocated its
facilities and is working on completing the transfer of service to the newly installed line. It is
anticipated that the contractor will resume work in late October of 2020 to complete the roadway
construction. This project is 85% complete.

2020 County-Wide Overlay Program (various locations throughout the County) — This project
consists of:

e CSAH 1 from 111" Avenue to 600’ south of CSAH 78 in the City of Coon Rapids, 2” bituminous
mill and overlay.
UPDATE: This project is 99% complete, with minor clean-up yet to be done. No significant
contract quantity changes to date.

e CSAH 9 from Hwy 10 to CSAH 116 in the City of Coon Rapids, full depth pavement removal and
new bituminous replacement.
UPDATE - This project is 99% complete, with minor clean-up yet to be done. No significant
contract quantity changes to date.

e (CSAH 14 700’ E of HWY 10 Off-Ramp to CSAH 18 in the City of Coon Rapids, shoulder repair.
UPDATE: This project started October 5%, with removal of sidewalk, curb & gutter and
bituminous pavement. The contractor will install curb & gutter the week of October 12,
Sidewalk and bituminous pavement will be installed the week of October 19", weather
permitting. This project is 30% complete. No significant contract quantity changes to date.

e CR 60 from TH 65 to East Lake Netta Drive in the City of Ham Lake, full depth reclamation and
new bituminous replacement.
UPDATE — This project is 99% complete, with minor clean-up yet to be done. No significant
contract quantity changes to date.

e CR 65 from CSAH 22 to CSAH 5 in the City of Nowthen, full depth reclamation and new
bituminous replacement.
UPDATE — This project is 98% complete. No significant contract quantity changes to date. No
significant contract quantity changes to date.

e CR 72 from the North County Line to 500’ West of Yukon Street NW in the City of St. Francis,
new turn lanes along with full depth reclamation and new bituminous replacement.
UPDATE — This project is 98% complete. No significant contract quantity changes to date.

e CSAH 76 from CSAH 85 to CSAH 36 in Linwood Township, full depth reclamation and new
bituminous replacement.
UPDATE — No change from last update. This project is 98% complete, with minor clean-up yet
to be done. No significant contract quantity changes to date
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DESIGN ENGINEERING

CSAH 7 (7t Avenue) from Buchanan Street to 40" Lane — This is a pavement preservation project,
intended to preserve the pavement along this segment until after MnDOT’s work along US 10, at which
time the corridor will be re-assessed for additional improvements.

NO NEW UPDATE - Highway staff are reviewing a JPA with the City of Anoka for work associated with
overlay work on Buchanan Street adjacent to CSAH 7 and continue to produce roadway and signal plans
in anticipation of Spring 2021 signal rehabilitation and Summer 2021 mill and overlay projects.

CSAH 11 (Foley Boulevard) BNSF RR Overpass - This project includes the construction of an overpass
across the BNSF railroad between CSAH 1 (East River Road) and CR 3 (Coon Rapids Boulevard). The
reconstruction will include the installation of raised medians and turn lanes along Foley Boulevard
between East River Road and Coon Rapids Boulevard. The County’s consultant, TKDA, is preparing plans
for the Foley Boulevard Improvements and overpass. County right-of-way and design staff are meeting
with adjacent property owners.

UPDATE - Our consultant, TKDA, continues toward preparation of the 95% plans. The JPA between
Anoka County and the City of Coon Rapids was sent to the City Council for approval October 7. County
staff continue to finalize associated permits and agreements between stakeholders. Project remains on
track for a winter 2020-2021 advertising with construction beginning late winter early spring 2021.

CSAH 14 (Main Street) from Harpers Street to CSAH 17 (Lexington Avenue) — This project proposes to
reconstruct Main Street from Harpers Street to Lexington Avenue in the City of Blaine. The project
consists primarily of expanding the roadway to four lanes, with a center median for 1.3 miles.
UPDATE - Highway staff continue to work towards a 60% plan set. Joe MacPherson will update the
Anoka County TC committee on October 19 anticipating a scheduled update to the Blaine City Council
workshop on October 19. Open house (virtual) tentatively scheduled for late November. This project is
tentatively scheduled for the 2022 construction season.

CSAH 34 (Birch Street) from Ware Road to Deerwood Lane - CSAH 34 will be reconstructed as a 2-lane,
urban section with shoulders, turn lanes, curb and gutter, median, and drainage. Current layout shows
two roundabouts, one located at Tomahawk Trail and one located at West Shadow Lake Drive.
UPDATE - All parcels have been successfully negotiated and acquired with the property owners. Our
consultant, WSB, is proceeding to 100% plans and remains on track for advertisement for bids later this
year, with construction scheduled to begin in Spring 2021.

CSAH 56/CSAH 57 Grade Separation over US 10 & BNSF Railroad [Ramsey Gateway] — The purpose of
this project is to change the existing at-grade intersection at Ramsey Boulevard to a grade-separated
interchange and railroad line overpass at Ramsey Boulevard across US 10 & the BNSF Railroad, and
consists of constructing the CSAH 56 mainline bridge over US 10 and the BNSF railroad, and constructing
full access freeway ramps.

NO NEW UPDATE -Highway staff continue to explore alternate designs at the intersection with CSAH 57
to enhance efficiencies and minimize right of way impacts. The project team continues to work with
State and Federal agencies to secure all funding for the entire project. Current engineering
recommendations for the Ramsey Boulevard interchange includes two roundabouts in lieu of traditional
signalization intersections which is showing a promise in increasing traffic efficiency and minimizing
bridge widths resulting in potential lower construction costs. A similar analysis is currently being
performed on the Sunfish Lake Boulevard interchange with specific attention to addressing adjacent
property concerns.

CSAH 116 (Bunker Lake Boulevard) at TH 47 Reconstruction — This project will reconfigure this
intersection to accommodate additional width necessary for vehicle and pedestrian traffic. Changes are
intended to fix the geometric constraints that prevent the intersection from operating at maximum
capacity. Pedestrian enhancements are also included.

UPDATE —Final plan production is 99% complete, with an anticipated advertisement for bids to occur in
November 2020, bid award in January 2021, and construction scheduled to start in Spring 2021.
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CSAH 116 (Bunker Lake Boulevard) from approximately Van Buren Street to TH 65 — This project
proposes to reconstruct Bunker Lake Boulevard from east of Jefferson Street to approximately the
Johnson Street intersection in the City of Ham Lake. The project consists primarily of expanding the
roadway to four lanes with a center median, pedestrian accommodations, and drainage improvements.
NO NEW UPDATE - This project has been moved to the 2024 construction season. Highway staff
continue to work with MnDOT and the City of Ham Lake on an interim solution, focusing on low cost/high
impact spot improvements closer to the intersection of Bunker Lake Boulevard and TH 65, until it can be
expanded in the 2024 project.

US 10 from CSAH 78 (Hanson Boulevard) to CSAH 9 (Round Lake Boulevard) [ADD A LANE] — This
project proposes to add a third lane to US 10 between Hanson Boulevard and Round Lake Boulevard. The
project is intended to facilitate the through-put of traffic on US 10 and alleviate the problem of vehicles
exiting US 10 onto the county system to avoid daily congestion on US 10. Construction is scheduled for
2021.

NO NEW UPDATE — TKDA has been directed to proceed to produce a 30% plan set, including work for a
third lane for both eastbound and westbound lanes of TH 10. Additionally, TKDA has been directed to
prepare environmental documents consistent with federal guidelines in the event federal stimulus funds
become available. TKDA continues to work with MnDOT and Highway staff on related design issues.

Bridge Repair/Rehabilitation 002-618-034 & 002-622-036 — These projects include the replacement of
Bridge #02549 on CSAH 18/Coon Creek Boulevard over Coon Creek in the City of Coon Rapids, and the
rehabilitation and widening of Bridge #02519 on CSAH 22 (Viking Boulevard) over Rum River in the City of
Oak Grove. Construction of both projects is tentatively scheduled for Spring 2022.

UPDATE - Highway staff have sent out a Request for Proposals to complete preliminary and final design
services related to the replacement of these bridges. HDR, Erickson Engineering, and TKDA have been
sent the requests, with a due date at the end of October. Anticipate an early November recommendation
to award.

2023 Project Updates — Highway design staff are beginning to kick-off the design phase of three federal
projects slated to be constructed in 2023. These projects include a $1.97 M roundabout at CSAH 83
(Armstrong Boulevard) and Alpine, and a $1.65M roundabout at CSAH 9 (Old Central) and Gardena
Avenue.

UPDATE - Updates to occur next TC Update

PLANNING STUDIES

CSAH 23 Traffic Study — This project was initiated to identify potential improvements to better
accommodate existing and future traffic levels on CSAH 23 (Lake Drive) from CSAH 17 (Lexington
Avenue) in the City of Lexington, to CSAH 14 (Main Street) in the City of Lino Lakes. Potential
improvements identified in this technical study include turning movement treatments, access
consolidation, and intersection traffic-control. This study is being performed by Stonebrooke
Engineering Consultants, at a cost of $25,000. The analysis and subsequent identified potential
improvements will be of great value to ACHD upon advancing to preliminary design (not yet
programmed).

UPDATE - A draft of the report and conceptual layout was circulated to the Technical Advisory
Committee (TAC) for comments in August. Upon addressing the comments, a revised report and
conceptual layout was then redistributed, which is to be followed by a final TAC Meeting and project
completion in October/November of 2020.
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TH 65/TH 47 Planning and Environmental Linkages (PEL) Study - This project, led by MnDOT, is to
look at priorities, traffic, and community input for Highways 65 and 47 between the
Anoka/Hennepin County line at 37th Avenue and US 10 in Blaine. The study will examine a range of
cost-effective roadway alternatives to address capacity, access, mobility and safety issues within the
corridor. While the study will produce a “road map” of where improvements are needed most,
based on community input and data analysis, it will not design specific construction projects, but will
lay the groundwork that is necessary to help MnDOT and local partners prioritize and obtain funds
for the projects.
UPDATE - To date, there have been three Technical Advisory Committee (TAC) Meetings, which are
made up of state, city, and county staff and representatives. The first Policy Advisory Committee
(PAC) Meeting was held on Wednesday, October 7 from 1:00 to 2:30 P.M. The study is scheduled to
be completed in early 2021.
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